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ABSTRACT 
The problem of delays in the construction industry is a global phenomenon and the 
construction industry in Malaysia is no exception. The main purpose of this study is to 
identify the delay factors and their impact (effect) on project completion. Earlier studies 
either considered the causes or the effects of project delays, separately. This study takes an 
integrated approach and attempts to analyze the impact of specific causes on specific effects. 
A questionnaire survey was conducted to solicit the causes and effects of delay from clients, 
consultants, and contractors. About 150 respondents participated in the survey. This study 
identified 10 most important causes of delay from a list of 28 different causes and 6 different 
effects of delay. Ten most important causes were: (1) contractor’s improper planning, (2) 
contractor’s poor site management, (3) inadequate contractor experience, (4) inadequate 
client’s finance and payments for completed work, (5) problems with subcontractors, (6) 
shortage in material, (7) labor supply, (8) equipment availability and failure, (9) lack of 
communication between parties, and (10) mistakes during the construction stage. Six main 
effects of delay were: (1) time overrun, (2) cost overrun, (3) disputes, (4) arbitration, (5) 
litigation, and (6) total abandonment. This study has also established an empirical 
relationship between each cause and effect. 
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